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TO: Governor Conrad Lucero

FROM: Jim Olsen, Jdr., P.E.-RFM/Pol) \

1) THe June, 1990 Froject Report was distributed this weelk.

2) Scrapers continue to work on contaminated soil cleanup along the
Rio Paguate. The truck fleet iz working FS-17 till complete and
then will work on PS-18. Dozer work continues in the far

- southwest FPaguate pit to do the backfill work. Building of a
haulage ramp in South Pagquate for the scraper fleet is underway.

3) A "draft" proposal for the addition of Z Reclamation Technicians
in the 2nd Year Operating Flan has been submitted for yours
and FPersonnel Office review.

4) Ed Kelley & Sterling Grogan visited the Site on July 12. They are
the revegetation experts who will be developing more suitable
criteria for the soil placement and seed mixtures. Mr. Kelley
has previous experience on the site and Mr. Grogan managed the
reclamation work at the Navajo Mine in San Juan County and is
now working on his Ph.D. at UNM. They will be doing some soil
testing next week and develop new recommendations which can then
be submitted for Council and BIA approval. Their work is under
sub~contract with Landmark/Weston and within authorized scope
and limits. With your permission, I would like to work with them
in developing a paper for next year ‘s Society of Surface Mining
and Reclamation conference. An Abstract is due in September
and the progress and recent design enhancements should prove
interesting to other people involved in reclamation.

3) B. Farris will be attending this week's Weekly Froject Meeting
and the planning meeting at Weston Engineering on July 26. He
will also be meeting with yourself and other BIA personnel on
Monday, July 30 to discuss the Modification #2,

6) The second quarter Environmental and Regulatory Report is being
prepared for the BIA to update the work in these areas. All that
is lacking will be copies of the water quality data.

7) I met with Brent Shipp of Peat/Marwick on July 19 and briefed him
on the Froject and the various management mechanisms for cost
repqg;jng, control, etc.

8) The 2Znd Quarter radon monitoring results were received this week.
No surprises were found and the numbers are comparable (and in
many cases) less than the levels shown in the Environmental
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